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(4) Any future activity, including a merger 
or acquisition undertaken by the Contractor 
(or to which the Contractor becomes an in-
volved party), which has the effect of reduc-
ing or reversing the cost savings realized 
from an approved CRP for which the Con-
tractor has received payment may be cause 
for recomputing the net cost savings associ-
ated with any approved CRP. The Govern-
ment reserves the right to make an adjust-
ment to the Contractor’s share of cost sav-
ings and to receive a refund of moneys paid 
if necessary. Such adjustment shall not be 
made without notifying the Contractor in 
advance of the intended action and affording 
the Contractor an opportunity for discus-
sion. 

(g) Limitations. Contract requirements 
that are imposed by statute shall not be tar-
geted for cost reduction exercises. The Con-
tractor is precluded from receiving reim-
bursements under both this clause and other 
incentive provisions of the contract, if any, 
for the same cost reductions. 

(h) Disapproval of, or failure to approve, 
any proposed cost reduction proposal shall 
not be considered a dispute subject to rem-
edies under the Disputes clause. 

(i) Cost savings paid to the Contractor in 
accordance with the provisions of this clause 
do not constitute profit or fee within the 
limitations imposed by 10 U.S.C. 2306(d) and 
41 U.S.C. 254(b). 

(End of clause) 

[62 FR 14033, Mar. 25, 1997] 

1852.243–72 Equitable adjustments. 
As prescribed in 1843.205–70(b), insert 

the following clause. 

EQUITABLE ADJUSTMENTS (APR 1998) 

(a) The provisions of all other clauses con-
tained in this contract which provide for an 
equitable adjustment, including those 
clauses incorporated by reference with the 
exception of the ‘‘Suspension of Work’’ 
clause (FAR 52.242–14), are supplemented as 
follows: 

Upon written request, the Contractor shall 
submit a proposal for review by the Govern-
ment. The proposal shall be submitted to the 
contracting officer within the time limit in-
dicated in the request or any extension 
thereto subsequently granted. The proposal 
shall provide an itemized breakdown of all 
increases and decreases in the contract for 
the Contractor and each subcontractor in at 
least the following detail: material quan-
tities and costs; direct labor hours and rates 
for each trade; the associated FICA, FUTA, 
SUTA, and Workmen’s Compensation Insur-
ance; and equipment hours and rates. 

(b) The overhead percentage cited below 
shall be considered to include all indirect 
costs including, but not limited to, field and 
office supervisors and assistants, incidental 
job burdens, small tools, and general over-
head allocations. ‘‘Commission’’ is defined as 
profit on work performed by others. The per-
centages for overhead, profit, and commis-
sion are negotiable according to the nature, 
extent, and complexity of the work involved, 
but in no case shall they exceed the fol-
lowing ceilings: 

Overhead 
(percent) 

Profit (per-
cent) Commission 

To Contractor on work performed by other than its own forces ................................... — — 10 
To first tier subcontractor on work performed by its subcontractors ............................ — — 10 
To Contractor and/or subcontractors on work performed with their own forces .......... 10 10 — 

(c) Not more than four percentages for 
overhead, profit, and commission shall be al-
lowed regardless of the number of subcon-
tractor tiers. 

(d) The Contractor or subcontractor shall 
not be allowed overhead or commission on 
the overhead, profit, and/or commission re-
ceived by its subcontractors. 

(e) Equitable adjustments for deleted work 
shall include credits, limited to the same 
percentages for overhead, profit, and com-
mission in paragraph (b) of this clause. 

(f) On proposals covering both increases 
and decreases in the amount of the contract, 
the application of the overhead, profit, and 
commission shall be on the net change in di-
rect costs for the Contractor or the subcon-
tractor performing the work. 

(g) After receipt of the Contractor’s pro-
posal, the contracting officer shall act with-
in a reasonable period, provided that when 
the necessity to proceed with a change does 
not permit time to properly check the pro-
posal, or in the event of a failure to reach an 
agreement on a proposal, the contracting of-
ficer may order the Contractor to proceed on 
the basis of the price being determined at 
the earliest practicable date. In such a case, 
the price shall not be more than the increase 
or less than the decrease proposed. 

(End of clause) 

[63 FR 17339, Apr. 9, 1998] 
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